@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: October 30, 2015 REPORT NO.: _ 43 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
10-24 / 10-25 No on site Contractor activity
Mon. Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, drive approaches and their subcontractor continued placing drives and
10-26 walks in the Phase 11 portion of the project. Pavement markings completed in Phase | and Il and on State St. and the lane shift on State St. was removed.
Tues. No on site Contractor activity due to rain.
10-27
Wed. No on site Contractor activity due to rain.
10-28
Milestone began excavation / installation of Phase 11 bio-swale / rain garden areas in preparation for planting of remaining trees / plants. They also
Thurs. Continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued prep/placement
10-29 of these items in the Phase 111 portion of the project. Additionally, CA Fulkerson began planting trees in the rain garden areas in Phase | and II.
Conducted Site Walk # 12.
Fri Milestone continued excavation and preparation of bio-swale / rain garden areas in preparation for planting of the remaining trees. They also continued
10_3'0 subgrade preparation for drive approaches, walks and curb ramps in the Phase 11 portion of the project and Harmon continued placing Phase 111
approaches and sidewalk.
Look Ahead

Milestone crews will continue preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon will continue placement

for the week of of these items in the Phase I11 portion of the project. Subcontractor (CA Fulkerson) will complete tree planting on Indiana Ave.and in Clifty Park.

10-31 thru 11-6




